COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 11/ 2021

ESTI MATE SUMVARY 12: 56: 30
CONTI D C22916 ESTI MATE NO. 0008 PROG SPEC YR: 2005
PCN: 22916- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 298.0 DAYS TIME ALLON 12/2/2021 FI XED COVPLETI ON DAl
ADA RAMPS WAL SENBURG PERCENT TIME:  78.42 ORI G TIME ALLOW 12/2/2021 FI XED COVPLETI ON DAl
PROJECT NO. STRMB31- 008
ADA RAMPS WALSENBURC
NAMVE OF ROAD:
PROJECT COUNTI ES: HUERFANO
CONTRACTOR:
Western Gravel Constructors, LLC PAY PERI OD ENDI NG 09/11/ 2021 DATE TI ME STARTED 11/18/2020
3001 N Townsend Ave DATE LET 10/ 15/ 2020 DATE WORK BEGAN 02/ 01/ 2021
DATE AWARDED 10/ 26/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/18/2020 DATE ACCEPTED
Mont r ose CO 81401 (214) 708- 5524 DATE NOTI CE TO PROCEED 11/18/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $  1,573,562.75 PARTI Cl PATI NG $ 63, 500. 00 $ 0.00
AWARD PRQJECT AMI:  $  1,394,503.00 NON- PARTI Cl PATI NG 1,189, 839. 85 203, 720. 40
PERCENT COMPLETE: 79. 65% TOTAL EARNI NGS 1, 253, 339. 85 203, 720. 40
FUNDS AVAI LABLE: $ 320, 222.90 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 253, 339. 85 203, 720. 40
TOTAL CLAI MS: $ 0.00 RETAI NAGE -20,917.55 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 232, 422. 30 203, 720. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,232, 422. 30 203, 720. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 203, 720. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22916-BI D ESTI MATE RUN 09/ 11/ 2021
PRQJECT: STRVB31- 008 ESTI MATE NO 0008 12: 56: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 750
LS 0. 000 0. 00
10, 000. 00000 0. 750 7,500. 00
0010 202- 00000 Renoval of Structures and Obstructions 1. 000 0. 750
LS 0. 000 0. 00
10, 000. 00000 0. 750 7,500. 00
0015 202-00010 Renoval of Tree 7.000 5. 000
EACH 2.000 1, 500. 00
750. 00000 7.000 5, 250. 00
0020 202-00019 Renoval of Inlet 4. 000 2.000
EACH 2.000 3, 000. 00
1, 500. 00000 4. 000 6, 000. 00
0025 202- 00200 Renoval of Sidewal k 1, 950. 000 1, 313. 000
SY 327.000 6,213. 00
19. 00000 1, 640. 000 31, 160. 00
0030 202-00201 Renoval of Curb 59. 000 59. 000
LF 0. 000 0. 00
15. 00000 59. 000 885. 00
0035 202-00202 Renoval of Gutter 400. 000 304. 000
LF 43. 000 645. 00
15. 00000 347.000 5, 205. 00
0040 202-00203 Renoval of Curb and Gutter 2, 700. 000 2,161. 000
LF 435. 000 6, 525. 00
15. 00000 2,596. 000 38, 940. 00
0045 202-00210 Renoval of Concrete Pavenent 700. 000 505. 000
SY 67.000 1, 340. 00
20. 00000 572. 000 11, 440. 00
0050 202-00212 Renoval of Concrete Pavenent (Special) 1, 200. 000 988. 000
SY 133. 000 2,660. 00
20. 00000 1,121. 000 22,420.00
0055 202-00220 Renoval of Asphalt Mat 1, 200. 000 1, 005. 000
SY 122. 000 1, 830. 00

15. 00000 1,127.000 16, 905. 00



CONTI D: C22916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22916-BI D ESTI MATE RUN 09/ 11/ 2021
PRQJECT: STRVB31- 008 ESTI MATE NO 0008 12: 56: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00815 Renoval of Sign (Special) 1. 000 1.000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0065 202-00889 Renoval of Detectabl e Warning 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0070 203-01500 Bl ading 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0075 203-01510 Backhoe 20. 000 9. 500
HOUR 0. 000 0. 00
75. 00000 9. 500 712.50
0080 208- 00090 Erosion Control (Curb Ranp) 147. 000 115. 000
EACH 17. 000 5, 950. 00
350. 00000 132. 000 46, 200. 00
0085 210-00750 *Reset Light Standard 5. 000 5. 000
EACH 0. 000 0. 00
500. 00000 5. 000 2,500. 00
0090 210-00810 Reset Ground Sign 22.000 17. 000
EACH 2.000 500. 00
250. 00000 19. 000 4, 750. 00
0095 210-00827 Reset Pull Box 15. 000 10. 000
EACH 2.000 2,000. 00
1, 000. 00000 12. 000 12, 000. 00
0100 210-01000 Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0105 210-04010 Adj ust Manhol e 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0110 210-04020 Modify Inlet 14. 000 11. 000
EACH 1. 000 500. 00

500. 00000 12. 000 6, 000. 00



CONTI D: C22916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22916-BI D ESTI MATE RUN 09/ 11/ 2021
PRQJECT: STRVB31- 008 ESTI MATE NO 0008 12: 56: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-04050 Adj ust Val ve Box 25. 000 18. 000
EACH 2.000 500. 00
250. 00000 20. 000 5, 000. 00
0120 212-00006 Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0125 213-00002 Mul ching (Weed Free Hay) 0. 200 0. 000
ACRE 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0130 213-00061 Mil ch Tackifier 0. 200 0. 000
LB 0. 000 0. 00
60. 00000 0. 000 0. 00
0135 250-00010  *Environnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0.00
7,500. 00000 1. 000 7,500. 00
0140 250- 00050 *Moni tori ng Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0145 250-00110 *Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0150 304-06007  Aggregate Base Course (Cl ass 6) 167. 000 99. 000
cY 68. 000 2,380.00
35. 00000 167. 000 5, 845. 00
0155 403-00721 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
SY 0. 000 0.00
40. 00000 0. 000 0. 00
0156 403-00720 HVA (Pat ching) (Asph) HVA Patching Ton 700. 000 528. 540
TON 51. 020 9, 183. 60
180. 00000 579. 560 104, 320. 80
0160 412-00605 Concrete Pavenment (6 Inch) (Fast Track) 550. 000 317. 000
SY 48. 000 6, 000. 00

125. 00000 365. 000 45, 625. 00



CONTI D

CAT NO0200

0165

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

601- 03000

604- 13005

604- 19105

607-11525

608- 00000

608- 00010

608- 00015

609-20010

609- 21010

609-21020

609- 21021

C22916
22916-BID
STRMB31- 008
| TEM
DESCRI PTI ON

ROADWAY

Concrete Class D

Inlet Type 13 (5 Foot)

Inlet Type R L 5 (5 Foot)

Fence (Pl astic)

Concrete Sidewal k

Concrete Curb Ranp

Det ect abl e War ni ngs

Curb Type 2 (Section B)

Curb and Gutter Type 2 (Section |-B)

Curb and Gutter Type 2 (Section II-B)

Curb and CGutter Type 2 (Section II-M

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

15. 000

cy
750. 00000
1. 000

EACH
3, 500. 00000
1. 000
EACH

3, 500. 00000
0. 000

LF
2.00000
1, 350. 000

sy
75. 00000
1, 600. 000

%
165. 00000
53. 000

SF
100. 00000
650. 000

LF
45. 00000
0. 000

LF
45. 00000
2, 100. 000

LF
45. 00000
38. 000

LF

45. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

10. 000
2.000
12.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

733. 000
298. 000
1, 031. 000

1, 095. 000
242.000
1, 337. 000

16. 000
0. 000
16. 000

181. 000
369. 000
550. 000

0. 000
0. 000
0. 000

1, 429. 000
473. 000
1, 902. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 11/ 2021

1,500

22, 350

39, 930

16, 605

21, 285

00

.00

.00

.00

00

00

.00

00

.00

00

.00

12:56: 30

AMOUNT

9, 000

3,500

77,325

220, 605

1, 600

24,750

85, 590

00

00

.00

.00

00

00

00

00

.00

00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0220 609-24004

0225

609- 24006

0230

610- 00055

0235

613- 00100

0240

613- 10000

0245

613-40010

0250

626- 00000

0255

626- 01114

0260

627-30410

0265

630- 00000

0270 630-00007

C22916
22916-BID
STRMB31- 008
| TEM
DESCRI PTI ON

Gutter Type 2 (4 Foot)

Cutter Type 2 (6 Foot)

Medi an Cover Materi al

(Stone)

Condui t

*1 Inch Electrical

*Wring

*Li ght

St andard Foundati on

*Mbbi | i zati on

*Public Information Managenent

(Tier 1V)

Pref ormed Thernopl asti c Pavenent

Li ne)

*Fl aggi ng

*Traffic Control Inspection

Mar ki ng ( Xwal k- St op

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

25. 000
LF
55. 00000

35. 000
LF
55. 00000

5, 000. 000
SF
9. 00000

125. 000
LF
25. 00000

1. 250

7,500. 00000

5. 000
EACH
1, 500. 00000

1.000
LS
183, 000. 00000

263. 000
DAY
40. 00000
364. 000
SF
25. 00000
0. 000
HOUR
11. 00000
123. 000
DAY

125. 00000

QrY TH'S PERI OD
QTY TO DATE

10.
. 000
10.

26.

2, 465.
1,906
4,371.

96.
. 000
104.

000

000

000

. 000
26.

000

000
000
000

. 000
. 000
. 000

. 250
. 000
. 250

. 000
. 000
. 000

. 662
. 000
. 662

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000
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ESTI MATE RUN 09/ 11/ 2021

17,154

1, 120.

1, 000.

.00

.00

00

.00

.00

.00

.00

00

.00

.00

00

12:56: 30

AMOUNT

550.

1, 430.

39, 339

3,125

9, 375

7,500

121, 146

9, 160

13, 000

00

00

00

00

00

00

00

00

.00

.00

00



CONTI D

CAT NO0200

0275

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

630- 00012

630- 80335

630- 80340

630- 80341

630- 80342

630- 80355

630- 80357

630- 80360

630- 80364

630- 80380

630- 80393

ROADWAY

C22916 COLORADO DEPARTMENT OF TRANSPORTATI ON
22916-BI D
STRVB31- 008 ESTI MATE NO 0008
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Traffic Control Managenent 164. 000
DAY
825. 00000
*Barricade (Type 3 MA) (Tenporary) 2.000
EACH
75. 00000
*Pedestrian Barricade (ADA) 700. 000
LF
23. 00000
*Construction Traffic Sign (Panel Size A) 50. 000
EACH
30. 00000
*Construction Traffic Sign (Panel Size B) 50. 000
EACH
40. 00000
*Portabl e Message Sign Panel 4. 000
EACH
4, 000. 00000
*Advance Warning Fl ashing or Sequencing Arrow Panel (B 1. 000
Type)
EACH
500. 00000
*Drum Channel i zi ng Device 190. 000
EACH
20. 00000
*Drum Channel i zi ng Device (Wth Light) (Steady Burn) 10. 000
EACH
20. 00000
*Traffic Cone 75. 000
EACH
10. 00000
*Stackabl e Vertical Panels 0. 000
EACH

15. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

104. 000
20. 000
124. 000

1. 000
0. 800
1.800

282. 000
252. 600
534. 600

20.500
16. 400
36. 900

22.500
18. 000
40. 500

2.000
1.600
3. 600

0.500
0. 400
0. 900

95. 000
76. 000
171. 000

3. 000
2.400
5. 400

37.500
30. 000
67. 500

0. 000
0. 000
0. 000
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16, 500

60.

5, 809

492.

720.

6, 400

200.

1, 520.

48.

300.

00

80

00

00

.00

12:56: 30

AMOUNT

102, 300

135.

12, 295

1,107.

1, 620.

14, 400

450.

3,420

108.

675.

00

00

80

00

00

00

00

00

00

00

.00



CONTI D

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 8
ESTI MATE RUN 09/ 11/ 2021
12: 56: 30

AMOUNT

CAT NO0200

0330 700-70010

0335

700- 70016

0340

700- 70042

0345

700-70111

0350

700- 70310

0355

700- 70380

0375

625- 00000

0376 625-00001

CAT NO0400

0360 620-00002

0365 620-00012

C22916
22916-BI D
STRMB31- 008
| TEM
DESCRI PTI ON
ROADVWAY
F/ A M nor Contract Revisions
F/ A Fuel Cost Adj ustnment

F/ A Railroad Fl agging

Project First Program

F/ A Landscapi ng

F/ A Erosion Control

Construction Surveying

Const Surveyi ng (Hour)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
1, 305. 750
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
1. 000
LS
52, 000. 00000
14. 000
HOUR
165. 00000
CAT 0200
1. 000
EACH
30, 000. 00000
1. 000
EACH

30, 000. 00000

1, 305
. 000 0. 00
1,305

14

CURRENT AMI $ 1,510,062.75$

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

750

750 1,305.75

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

. 530
. 000 0.00
. 530

27,560. 00

000

. 000 0. 00
14

000 2,310. 00

203,720.40% 1,189, 839. 85

. 000
. 000 0.00
. 000

30, 000. 00

. 000
. 000 0. 00
. 000

30, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 9
ESTI MATE RUN 09/ 11/ 2021

CONTI D: C22916

PCN: 22916-BID

PRQIECT STRMVB31- 008

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0370 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
3, 500. 00000 1. 000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $

1,573,562.75 %

12: 56: 30
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
3, 500. 00
0.00$% 63, 500. 00

203,720.40% 1, 253, 339. 85



